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= Agencies Date Due | E | > Agencies Agencies Agencies
RRHE
z
CERCLA, Petroleum, and Radiological Reports
Basewide
RPM Liz Roddy 02/14/2C |+~ § 04/03/20 TBD NA 05/05/20
PM: Kim Henderson, Jacobs
fRadiological Health and Safety Survey
2 [RPM: Leo Larson 03/18/20 05/04/20 TBD 06/01/20 07/07/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
3 JRPM: Sean-Ryan McCray 06/19/20 08/04/20 TBD 09/0%9/20 10/13/20 FFA Document
PM: Michele Zych, Wood
Parcel B
IRadiological Rework Work Plan
1 RPM: Sean-Ryan McCray 03/30/20 05/15/20 TBD 06/15/20 07/20/20 FFA Document
PM: Brett Womack, Gilbane
fRACR - IR24
2 RPM: Liz Roddy 06/01/20 07/17/20 TBD 09/01/20 10/05/20 FFA Document
PM: Katy Robinson, Wood
Parcel C
IRAWP Phase Ii - RU-C1, C2, C4, and C5
1 RPM: Sharon Ohannessian 10/28/19 v | C1/17/20 |v|vw|iv]|¥ TBD 04/20/20 05/22/20 FFA Document
2 : aron annessian 10/09/19 |« ] 12/20/19 |v|w|v|v§ C1/27/20 | v 02/18/20 v § 03/20/20 FFA Document
IPM: Dave Marks, Indus
|Radiological Rework Work Plan
3 IRPM: Sean-Ryan McCray 05/15/20 06/30/20 8D 07/29/20 09/02/20 FFA Document
PM: Brett Womack, Gilbane
§RACSR - Historical District
4 IRPM: Leslie Howard 12/30/19 | w§ 02/14/20 v TBD 04/01/20 05/08/20 FFA Document
PM: Lisa Bercik, Aptim
JRAWP Phase Ill - RU-C1, C2, C4, and C5
5 fRPM: Sharon Ohannassian 05/04/2C 06/19/20 TBD 09/11/20 10/13/20 FFA Document
PM: Frank YanAistine, Gilbane
I-RACR Phase | - RU-C1, C2, C4, and C5
6 IRPM: Sharon Channessian 05/14/20 06/29/20 TBD 08/14/20 09/15/20 FFA Document
PM Mitra Fattahipour, ECC
7 02/28/2C |« } 03/31/20 TBD NA 04/30/20
Sharon Ohannessian
Mitra Fattahipour, ECC i
Parcel D-1
IRACR - Phase |l Durable Cover
RPM: Leslie Howard C4/10/19 [ v § 06/04/19 | v |« v TBD 01/20/20 » § 07/30/20 FFA Document
PM: Lisa Bercik, Aptim
fRevised LUC RD
2 [RPM: Daniel Dutra 06/30/20 08/17/20 8D 10/02/20 11/03/20 FFA Document
PM: CES/ERRG, Dan Lohr
Explanation of Significant Differences
3 IRPM: Dennis Rourke 06/10/20 0712720 TBD 08/25/20 09/28/20 FFA Document
PM: innovex-ERRG
Parcel E
IRadioIogicaI Rework Work Plan
1 Ve SoamRvan Matraw 03/30/20 05/15/20 TBD 06/15/20 07/26/20 FFA Document
PM: Matt Long, ECC Insight
Parcel E-2
IRACR - Reveiment, Upland Slurry Wall, and
Grading
1 N 12/17/19 | » § 03/06/20 v TBD 04/20/20 05/21/20 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Apfim
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Parcel F
IRecord of Decision
1 RPM: Sharon Ohannessian 08/13/18 |« § 12/10/18 | v v v |+»§ 03/05/19 |~ 03/25/19 v § 03/16/20 FFA Document
PM: Mitra Fattahipour, ECC
Finger Piers Scoping Survey Report
2 IRPM: Sean-Ryan McCray 04/23/20 06/08/20 TBD 07/23/20 08/25/20 FFA Document
PM: Lisa Bercik, Aptim
Submarine Pens Scoping Survey Report
3 [RPM: Sean-Ryan McCray 04/23/20 06/08/20 TBD 07/23/20 08/25/20 FFA Document
PM: Lisa Bercik, Aptim
Parcel G
Radiotbalcal Rework Work Plari: Addendiom
1 C4/16/19 v § ©7/29/19 |v v v} 10/03/19 | ¢ 10/28/19 v §02/18/20 | » FFA Document
RPM: Liz Roddy
PM Lisa Bercik, Aptim
Parcel D-2, UC-1, UC-2, UC-3
IRadioIogicaI Rework Work Plan
! 03/13/20 04/28/20 8D 05/27/20 06/29/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Apfim
4 iew +i
p Produ‘cwon or review of document is LUC = Land use conrol
complete.
X Received noftification of no comments or NA = Not applicable

comments defered fo other agency.

DTSC = Department of Toxic Substances Control

USEPA = U.S. Environmental Protection Agency

FS = Feasibility study

FSS = Final status survey
Report titles highlightedinyeliow bave g requested

expeditedreviaw period:

Last modified: 3/6/2020

PM = Proiect manaaer
PP = Proposed plan

RACR = Remedial action completion report

RAWP = Remedial action work pian
TBD = To Be Determined
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